
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

11:52 AM

Run date

Time

Reviewer: Soheilifard, Saman

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Daouk, Sami

Diary #: 458 Date: 21-Oct-2011 Friday

Approved Date:

Shift Hours: 07:00 am 04:30 pm Break: 00:30 Over Time: 01:00

Const Calendar Day: 773

Inspection Type: Continuous

Title:

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Rain

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF crews came to the site at 6:50 AM. Crews had to work on the access platform at 53 meters &
they had to work on catwalks at 65 & 77 meters . They started at 7:00 AM.

Edwardo , Dario , Joe & Carlos had to work on the catwalk at 65 meters . Crews had to disassemble
the platform from the stair case to the center platform on the South side for the man basket to pass
through . Crews had to remove the wooden planks , remove the hand rails , loosen , pull out of the site the
grating , & remove the 3 supporting L beams . Crews started at 7:10 AM. They were done at 9:00 AM.

After that , crews had to test the man basket . They were done at 9:30 AM.
Then , crews had to work on the access platform at 53 meters . They had to loosen the East kicker

beam & pull it out of the site , adjust the South East corner to level the frame assembly , & lock it in place
, adjust & level the middle kicker & set the lugs in place . They started at 9:40 AM. Crews were done at
11:30 AM. They had to wrap up their tools & equipments. Crews left at 12:00 PM.

Eric had to plug the 2 holes on the C cross member for the permanent access platform . He started
at 11:00 AM. He was done at 12:00 PM.

Joe & Carlos returned to the site at 1:45 PM. They had to drill 2 holes for the C cross member ,
clean & apply prime coat . Crews were done at 2:45 PM.

Eric & his crews were scheduled to work on the lugs at 3:30 PM. Eric came to the site at 3:45 PM.
He had to work with Douglas & Bonifacio on the procedures & details . Eric decided not to do any activities
on the tower today . He left at 4:15 PM.

Bid Item: 053 T-L02-ASW.05304-0120F4 Tower Lift 02 Walkway Grating and Access Tower SW

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

FOR ERIC SPARKSIronworker 1.00 1.00 0.00 2.00

JNM JOSEPH STONEIronworker 6.00 0.00 0.00 6.00

APP DARIO LOZAIronworker 5.00 0.00 0.00 5.00

JNM CARLOS ALVERADOIronworker 6.00 0.00 0.00 6.00

JNM EDUARDO JIMENEZ-PADILLAIronworker 5.00 0.00 0.00 5.00
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